

To: Thalia Hibbs
Cc: Council
From: Matthew Goudy, CAO
Date: August 27, 2019

Reference: 11/154/2019-202

RE: Capital Construction Updates

Thank you for your inquiry regarding the 2019 Capital Works Program schedule. Work on Highway 12 is behind schedule due to delays with Fortis relocating power lines at the Hwy 12/76th Street intersection. However, Border is still on schedule to have the paving work completed by the end of September.

Underground wiring for the Hwy 12 and 58th Street intersection started a few weeks ago. Visible construction for the intersection began August 20th and is expected to last until September 25th. The intersection will remain open through-out construction, though traffic will be restricted to a single lane each direction during some stages. The tentative schedule is as follows, weather dependant.

When reviewing the dates below, please bear in mind that these are the contractors' best estimates, and they have no contractual obligation to meet these timelines – only to a construction completion date. In my experience, contractors are generally optimistic when estimating the time required to complete tasks, envisioning a smooth job with few unexpected issues, and agreeable weather. I expect that the work will, in reality, extend well into October. Notwithstanding the forgoing, these are the various contractors' current timeline estimates:

Hwy 12 & 58th Street Intersection

- August 20-24 – Removals and road base installation
- August 26-30 – Concrete Curb and Gutter Installation
- September 2-7 – Install concrete median and pave bottom layer of asphalt

Hwy 12 & 76th Street Intersection

- September 2-14 – Curb and Gutter Installation
- September 16-17 – Hwy 12 Asphalt Milling

Paving 76th Street to 58th Street (including intersections)

- September 18-25 – Install top layer of asphalt

Paving for the 54th Ave & 58th Street Intersection is scheduled to follow the Hwy 12 paving on September 26-27.

I trust this letter satisfies your inquiry – please let me know if you require any additional information or action.

Sincerely,

A handwritten signature in black ink, consisting of a series of vertical, slightly wavy lines that form a dense, textured shape, with a large, sweeping loop underneath.

Matthew Goudy, P.Eng
Chief Administrative Officer